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8 Months to Go Live
June 1, 2020 – June 30, 2020

Communications
• Newsletter updates
• Supporting staff engaged in Cycle 2 conversion
• Communications Committee updates Comm Plan

SCD IT Activities
• Assist with Automated Cycle 2 Data Validation for Transcripts & Grades
• Use Cycle 2 data extracted via query to test and refine integration plans
• IT staff continue crosswalking datalink fields to ODS

Headlines
❖ Cycle 2 Validation 6/19 – 7/2 
❖ BPFG Sessions Continuing & Lots of work on Financial Aid & Student Financials 

configuration

Heavily Impacted Employees
Registrars, Advisors, Credentials Evaluators, FA Directors, - Workshops & Configuration 
College Business Officers, Finance Managers, Accounting - Validation
HR/Payroll Directors and Staff - Validation
Finance / Student Services / Instruction / HR / Payroll staff working on validation

Cycle 2 Data Validation
➢ HCM & Campus Solutions: June 19 – July 2
➢ Finance: June 19 – July 2
See details on next two slides

ctcLink (PeopleSoft Maintenance / Data Entry)
• Purchasing continues entering supplier entries into ctcLink production environment
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ctcLink Configuration Activities
Finance

• Work on any feedback from April/May configuration assignments

HCM (Human Capital Management)

• Work on any feedback from April/May configuration assignments

Campus Solutions – All the BPFG Sessions

• Credentials Evaluation BPFG – 6/1 - WebEx

• Academic Advising BPFG – 6/2 - WebEx

• CS Special Populations BPFG – 6/3 & 6/4 - WebEx

• CS Core – Communications, Comments, Checklists (3Cs) – 6/5 – WebEx

• Student Mobile Applications Configuration – 6/9 

• Continue working on South EPC to Plan Code configuration with SBCTC

Student Financials – All the BPFG Sessions

• Priorities, Waivers, & Refunds – 6/8 - WebEx

• Term Fees, Course Fees, Class Fees – 6/9 – 6/10 - WebEx

• Cashiering & Collections – 6/11 – WebEx

• 3rd Party Contracts (1/2 day) – June 12 AM

• Running Start Billing (1/2 day) – June 12 PM

Financial Aid – All the BPFG Sessions

• FA Pell / Loans / SNG / CBS / WorkStudy BPFG – 6/1 - WebEx

• FA SAP / R2T4 / State & Federal Reporting BPFG – 6/2 - WebEx

• FA Dual Processing BPFG – 6/5 - Webex
• FS/SF Combined 3Cs, Message Center & document uploads – 6/15



CYCLE 2 CAMPUS SOLUTIONS MANUAL VALIDATION TEAM - DRAFT
DATA TYPE NORTH CENTRAL SOUTH

Course & Class Farideh Faraz, Jeanette U, Star Conrad, Vladimir 

Vilkevich, Roberta Lord, Chris McCurdy, Nancy 

Leverton, Jeff Wang, Jan Wessman, Jasmine

Adamek

Marilyn McCamey, Semhar Tekeste, Susan Tsoglin, 

Michelle Slaughter, Jennifer Lowe, Alexis Fein, Karita

Randall, Barbara Ceiga, Doug Romine, Melissa 

Matthews, Lina Tjok, Maricres Tuliao

Danelle Weston, Sandy Long, Aimee Goodwin, 

Ann Witt, Teresa Yamada, Khin Naing, Kathy 

Reistad, Andrea Sloan, Mary Lynch

Student Plans & Degrees

Asking IR to assist

Kathy Rhodes, Tam Nguyen Quirino Colobong, Diane Coleman, Marlene Enriquez-

Campos, Lisa Linville, Maki Nikita

Arne Reed, Carol Fernandez, Joyce Allen, 

Gabriela Picazo Rodriguez 

Student Enrollment & 

Grades

Asking IT to assist

Kathy Rhodes, Tam Nguyen Diane Coleman, Marlene Enriquez-Campos, Lisa 

Linville, Liz Yau-Luu

Joyce Allen, Gabriela Picazo Rodriguez, Linda 

Martin, Kimloan Hoang, Luz Saavedra, Ben 

Johnson, 

Academic Standing Leanna Bordner, Diane Coleman, Lisa Linville, Geela Greer Carol Fernandez, Gabriela Picazo Rodriguez 

Service Indicators & 

Student Groups

Kathy Rhodes, Tam Nguyen Diane Coleman, Marlene Enriquez-Campos, Lisa 

Linville

Joyce Allen, Carol Fernandez, Gabriela Picazo 

Rodriguez , Linda Martin, Kat Coehlo-

Vermeulen

Fee Pay Status To be Updated Tess Evangelista, Arlen Rushwald Katherine Stoner, Joyce Allen, Linda Martin

Veteran’s Benefits Gregg Tessensohn Diem-Thuy Tran Dolores Taylor

Placement Test Scores Tam Nguyen Lisa Linville, Rahmah Niek Lauren Getty

Student Accounts Helen Lee Deanne Kupietz Melanie Meligro

• Mark Baumann, Derreck Pressley, Tam Nguyen, Gabriela Picazo Rodriguez and Lisa Linville will begin 
validating full-time on June 19

• We will ask Student Services and Instruction employees (tentatively listed above) to each do 3 hours of 
validation between 6/25 and 7/2

CS Cycle 2 Data Validation
June 19 – July 2

Mikyong Gil, Pauline Simons, Gaiana Mosesova from District Accounting



CYCLE 2 FINANCE & HCM MANUAL VALIDATION TEAM  - DRAFT

DATA TYPE NORTH CENTRAL SOUTH DISTRICT

HCM – Time & Labor Setup Josh Ernst, Melissa Pond Scott Rixon, Shayne Wong Joy Maldonado Susan Engel, Young Lim, Annie 

Butler

HCM – Employee Job Data Josh Ernst, Melissa Pond Scott Rixon, Shayne Wong Joy Maldonado Sylvia Juarez

HCM – Payroll Data - - - Susan Engel, Annie Butler

HCM – HR Departments Josh Ernest, Melissa Pond Scott Rixon, Shayne Wong Joy Maldonado Susan Engel

HCM – Benefits Participation - - - Michelle Large, Alan Suarez, 

Linda Tran, Susan Engel

Finance – GL Transactions / Finance 

Departments
Soroush Maleki Dennis Yasukochi Cody Hiatt Jennifer Strother, Susan Dressler

Finance - 1099 Balances Pat Wallace

Finance – Non-Student AR Balances Mikyong Gil

Finance – Grants / Projects / 

Contracts
Soroush Maleki, Kelly 

Paustain

Dennis Yasukochi, Stephanie 

Wong, Anastasia Brunets

Cody Hiatt Lolita Khachaturova

• Terri Plischke and Jessica Wagner will validate full-time from June 19 – July 2.
• We will ask specific District Accounting,  Finance,  HR, & Payroll employees to 

each complete 3 hours of validation. (tentative names above) 

Cycle 2 HCM and Finance Data Validation
June 19 – July 2



7 Months to Go Live
July 1, 2020 – July 31, 2020

ctcLink Configuration Activities
Finance
• Revise earlier configuration assignments based on results of Cycle 2 

validation – submit by 7/28
• Address any FMS data errors in legacy cleanup files

• Update data files for Cycle 3: Assets, Vouchers, 1099 balances

• Complete Finance ‘Delta’ files for new Budget Codes

HCM (Human Capital Management)

• Revise earlier configuration assignments based on SBCTC feedback and 
results of Cycle 2 validation – submit by 7/28

Campus Solutions 
• Update data files for Cycle 3: Test Scores, Student Groups, Academic 

Standing, International Student Birth Country / Country of Citizenship
• Complete ‘Delta’ files for Courses, EPCs, Unusual Action Codes 
• Revise earlier configuration assignments based on SBCTC feedback and 

results of Cycle 2 validation – Submit by 7/8

Communications
• Newsletter updates
• Communications regarding Cycle 3 Validation

SCD IT & Security Activities
• 7/8 – Begin working with SBCTC to create College Security Support Plan
• 7/10 – Security Permissions walkthrough with SBCTC
• 7/13 – Begin working on populating Security Matrixes 
• Confirm Bio-Demo information populated into datalink with Cycle 2, crosswalk to ODS
• Planning for Cycle 3 validation effort (computer labs / access / automated validation)

Headlines
❖ College Go-Live Coordinator: Create process and recruit for college go-live 

coordinators
❖ Departments are busy making ctcLink configuration changes after Cycle 2 

Validation

Heavily Impacted Employees
Registrars – updating configuration files
HR/Payroll Directors and Staff – updating configuration files

Data Conversion & Validation Activities

Cycle 2 - Validation Feedback & Configuration Updates

• Based on validation results we will make changes to Finance, CS, Student 
Financials, and HCM configurations

Cycle 3 - Legacy Snapshot 

• Copy taken of SMS/FMS/PPMS) on 7/17ctcLink (PeopleSoft Maintenance / Data Entry)
• Purchasing continues entering supplier entries into ctcLink production environment

Dates are tentative & subject to change
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6 Months to Go Live
August 1, 2020 – August 31, 2020

ctcLink Configuration Activities

Finance
• Populate Security Matrix Spreadsheets (for UAT participants only):

HCM (Human Capital Management)

• Populate Security Matrix Spreadsheets (for UAT participants only):

• Start preparations with SBCTC for parallel payroll testing

Campus Solutions

• Populate Security Matrix Spreadsheets (for UAT participants only):

Communications
• Newsletter updates
• Supporting staff engaged in Cycle 3 conversion

SCD IT & Security Activities
• Major work continues on Security Mapping – due 9/25
• Confirm Bio-Demo information populated into datalink, crosswalk to ODS
• Supporting Cycle 3 validation effort (computer labs / access / automated 

validation)
• Improve automated validation efforts

Headlines
Cycle 3 Validation Begins - Limited Service days in Enrollment Services, Financial Aid, 
Finance, HR/Payroll
College Go-Live Coordinator: Select/assign college go-live coordinator

Heavily Impacted Employees
Registration & enrollment staff – Cycle 3 data validation
Cashiering, Business Offices, Financial Aid staff – Cycle 3 data validation (student accounts)
Instruction staff - Cycle 3 data validation, Course Catalog Workshop

Cycle 3 Data Validation
➢ Campus Solutions: August 21 – September 3
➢ Finance: August 26 – September 8
➢ HCM: August 26 – September 8

ctcLink (PeopleSoft Maintenance / Data Entry)
• Purchasing continues entering supplier entries into ctcLink production 

environment
• Begin maintaining Course Catalog in ctcLink – Course Managers

Dates are tentative & subject to change

Course Catalog Production Workshop (8/10 – 8/13) to train staff to maintain 
courses in PeopleSoft. Includes production time to actually check and update 
converted courses.

Seattle Colleges ctcLink Project Activities


